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• Implement a new Lake  Regulation Schedule supported by a 
Supplemental Environmental Impact Statement by January 
2007. 

The objectives of the new regulation schedule are:

• Ensure public health and safety.

• Manage Lake Okeechobee at optimal lake levels to 
allow recovery of the Lake’s environment and 
natural resources.

• Reduce high regulatory releases to  the   
Caloosahatchee and St. Lucie estuaries so that the 
health of the estuaries are not compromised.

• Continue to provide flood control, water supply, navigation and 
recreation water resource needs.

Study Goals & Objectives



Draft WCP & SEISAccepted

Notes:
DWCP  (Draft Water Control Plan)
DSEIS  (Draft Supplemental Environmental Impact Statement)
WCP    (Water Control Plan)
SEIS    (Supplemental Environmental Impact Statement)
CAR     (Coordination Act Report-Fish and Wildlife Service)
TSP      (Tentative Selected Plan)

Modeling &  
Analysis

Identification 
of TSP

Unacceptable

Identify Alternatives/ 
Performance Measure

Accepted Accepted

4 Public Meetings for DWCP/DSEIS

Unacceptable

Final-Revised   
Alt./Performance 

Measures

Environmental Scoping

Public Release of 
DSEIS/DWCP (45 days)

Public Review Ends WCP & SEIS

Public Release of Final WCP 
& SEIS (30 days)

Final WCP & SEIS

(Nov. 30 2005)

(Jan. 31 2006)

(Mar. 31 2006) (April 29 2006)

(June 30 2006)

(July 15 2006)

(August 2006)

(Sept. 1 2006)

(Oct. 15 2006)

(Nov. 30 2006)

SAD Approval 
of SEIS & WCP

(Dec. 2006)

(May 10 2006)

CAR & Sec. 7 
Start-135 days

(May 11 2006)

(Feb 22 2006)

LORSS
Public Workshop

LORSS 
Public Workshop

(May 31,2006)

(Feb. 28 2006)

Lake Okeechobee Regulation 
Schedule Study (LORSS) Process

Environmental
Evaluation



• Existing condition: 2005

• Development of Operational Rules Will Look at Entire 
Period of Record (1913 to current)

• Temporary Forward Pumps

• New schedule’s anticipated period of use: 2007 to 2010

• Corps will initiate new Lake Okeechobee Regulation 
Schedule Study & EIS in 2007, to capture Acceler8 
other CERP Band 1 projects and permanent forward 
pumps, scheduled for implementation in 2010

Study Assumptions 



• Model Period of Record  (1965 – 2000)  36 Years.

• Existing Systems Conveyance Capacity. 

• Stormwater Treatment Areas (STA) Water Quality 
Treatment Capacity (63,000 af / avg. annual)

• Existing Regulation Schedules for WCA and 
Kissimmee River Chain of Lakes.

• Herbert Hoover Dike Integrity (17.25 criteria for max. 
discharge)

Study Constraints  



Preliminary Performance Measure

• CERP-accepted performance measure 
targets including:
– Caloosahatchee Estuary
– St. Lucie Estuary
– Lake Okeechobee
– Water supply
– Flood Control (public health & safety)
– Navigation
– Greater Everglades 
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Modeling Revisions

Based on Col. Carpenter’s recommendations, 
the LORSS team will make the following 
model revisions:

• All alternatives will include the 17.25 criteria 
for maximum discharge.

• All alternatives will provide base flow to the 
Caloosahatchee Estuary.

• Consider lowering Lake O outlet canal’s 
operational elevations.



• NEPA Scoping & Comment Period
• Preliminary Alt. & PM Identified
• Preliminary modeling & Analysis (start)
• Final Array of Alt. & PM Identified
• Final Modeling & Analysis
• Final Environmental Evaluation                
• Selection of TSP                                    
• Formal FWS Coordination  (start)
• Draft WCP & SEIS (Public Release)
• Final WCP & SEIS
• SAD Approval of WCP & ROD              
• Implementation

Milestone Schedule

30 Nov 05
31 Jan 06
1 Feb 06

28 Feb 06
31 Mar 06
29 Apr 06 

10 May 06
10 May 06 

15 Jul 06
30 Nov 06
30 Dec 06

Jan 07



• Next Workshop: May 31, 2006 in Clewiston 
(Postponed).

• 45 Day Public  comment period for Draft SEIS  
in July 2006 ( to be revised).

• Four Regional Public Meetings in August 
2006 (to be revised).

Public Coordination
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